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6 November 1959 25X1

MEMORANDUM FOR: C/TSS/APD

25X1

SUBJECT : Change in Target Dates for Equipment

l. As of 5 mber it has been determined per telecon with 25X1
that three cameras will not be assembled by
1 December. He was instructed to concentrate on essembling two
cameras with an estimated completion date U December. Camers
testing will start upon completed assembly. The third camers
assembly is expected to be completed by 16 December and will be
used for life tests.

2. To maintain the 15 December target deate for system testing;
i.e., VIS-2 and camera, accelerated cemers tests will be conducted.
By the sbove action it is hoped that the rest of the target dates
can be maintained.

3. A list of spare parts is being prepared for the camera.

L. The system t”ted;ow\;—‘ has been reworked. 25X1
Camera tests were started er and were condu through

the weekend. No failures reported. Will visit as soon 25X1
as I can get away. 25X1

C/T8s/APD/0B

Digtribution:
Orig. - C/TSS/APD
1l - P-125H
1 - Chrono

TSS/APD/HWW:mm (6 Nov. 1959)
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